Miami-Dade Water and Sewer Department (WASD)

Transparency Report
Summary of Changes
September 2019

Exhibit A — WASD Infrastructure Projects in Procurement

A. Awarded Contracts - NONE

B. Projects Advertised - NONE
C. Status Change - NONE

Exhibit B — Capital Expenditures

Exhibit B shows the preliminary capital expenditures for the month of September 2019 in the amount of
$31,797,919 and the Fiscal Year-to-Date (FYTD) Expenditures in the amount of $455,290,212.

Exhibit C — Status of Consent Decree Projects

Item Consent Decree Project Title Summary of Changes

Current, Consent Decree Total Cost

See highlighted cost changes in report.

Project costs are updated monthly, based on
actual expenditures. See highlighted changes.

Project Phase

CD 1.04 Chlorine Building

Phase change from DESIGN to PERMITTING

CD 2.04 Headworks Plant 2

Phase change from CONSTRUCTION to
COMPLETE/CLOSEOUT

CD 2.11 Effluent Pump Station

Phase change from PROCUREMENT to
CONSTRUCTION

Phase % Complete

See highlighted percentage changes in report.

Project phase % complete are updated monthly
(changes highlighted), as projects progress to
completion.

Actual Compliance Date

CD 2.04 Headworks Plant 2

08/13/19

Remarks

CD 2.04 Headworks Plant 2

Project reached Substantial Completion on
August 13, 2019. The project is currently in
closeout.




